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RECOMMENDATION 
 

The California Department of Transportation recommends the California Transportation 
Commission approve the application amendment for Traffic Congestion Relief Program (TCRP) 
Projects #9.2 and #9.4 described below. 
 
ISSUE 
 
The Capitol Corridor Joint Powers Authority (CCJPA) requests approval of the following TCRP 
project application amendment for two TCRP projects: 

 
Project #9.2 – Capitol Corridor; Emeryville Station Track and Platform Improvements.  Amend 
application to: 

· Transfer $33,000 in TCRP funding to Project #9.4 – Oakland to San Jose 
Intercity Track Improvements. 

· Update project schedule and funding plan previously approved under 
Resolution TAA-05-38. 

 
Project #9.4 – Capitol Corridor; Oakland to San Jose Intercity Track Improvements.  Amend 
application to: 

· Receive transfer of $33,000 in TCRP funding for Construction from Project #9.2 
–Emeryville Station Track and Platform Improvements. 

· Update project schedule and funding plan previously approved under Resolution 
TAA-05-38. 
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BACKGROUND 
 
These Capitol Corridor projects are to enhance intercity rail operational reliability and capacity, 
thereby reducing trip time.  Completion of the intercity rail track improvements is CCJPA’s 
highest priority, as it will increase the number of round trips on the corridor from four to seven.  
CCJPA is requesting to transfer unspent PS&E funds from Project #9.2 to Project #9.4, for 
Construction, so that the latter project can provide a functional segment for increasing capacity. 
 
Currently, $23,725,000 in TCRP funds are programmed and allocated for construction of TCRP 
Project #9.4, which is being constructed in three segments: 

o Oakland to Elmhurst, 
o Newark to Albrae, and 
o Santa Clara to Control Point (CP) Coast. 

 
The first two segments have been completed and the third segment, Santa Clara to CP Coast, is 
50 percent completed.  However, costs have continued to increase due to delays caused by 
protracted negotiations between owners of Right of Way (Union Pacific Railroad and Caltrain) 
and a change in the overall procurement bid process.   
 
Additional funds are needed to complete this project.  The funds transferred from Project #9.2 to 
Project #9.4 will allow for the completion of a usable portion of the Santa Clara to CP Coast 
segment.  Total completion of Project #9.4 remains dependent on approval of the 2006 State 
Transportation Improvement Program.  The CCJPA is requesting Interregional Improvement 
Program funds and Regional Improvement Program funds to complete Project #9.4. 
 
A concurrent TCRP Allocation Amendment is requested under Reference No. 2.6e.(3). 
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RESOLUTION 
 
Resolved, with all conditions stipulated still in effect, the Commission hereby revises TCRP 
Projects #9.2 and #9.4 as follows: 
 
Revises: 
 

 
 

08/09
Phase 3
Phase 4

County District BREF TCRP
Alameda 4

450

9.2  $         642 
Phase 1
Phase 2

02/03
02/03

Change
Proposed

(33)
642

Description:

Capitol Corridor Joint Powers Authority (CCJPA)
CCJPA
Capitol Corridor - Emeryville Station track and platform improvements

Lead Agency:
Implementing:

TCRP - Committed
Existing 675 675 25 200

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

Completion (FY)

FUND TOTAL
08/0907/0806/0705/06Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(33) (33)
642       450 25 167   

TCRP - Proposed
Existing
Change
Proposed            
To be Determined 
Existing 7,500 7,500 7,500
Change 0
Proposed ng   7,500         
Total
Existing 8,175 675  7,500     7,950 25 200   
Change (33) (33)  0     0 0 (33)   
Proposed 8,142 642  7,500   167     7,950 25
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and Revises: 
 

06/07
Phase 3
Phase 4

County District BREF TCRP
Alameda

Santa Clara
4

4,225 23,725

9.4  $    23,758 

Phase 1
Phase 2

01/02
01/02

Change
Proposed

33
23,758

Description:

Capitol Corridor Joint Powers Authority (CCJPA)
CCJPA
Capitol Corridor - Oakland to San Jose intercity track improvements

Lead Agency:
Implementing:

TCRP - Committed
Existing 23,725 19,500

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

Completion (FY)

FUND TOTAL
08/0907/0806/0705/06Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

33 33
19,500 4,258      23,758     

PTA
Existing 4,700 4,700 4,700
Change 1,348 1,348 1,348
Proposed 6,048 4,700 1,348      6,048     
1998 and 2000 STIP-IIP
Existing 24,100 24,100 21,560 500 2,040
Change 0
Proposed 24,100 24,100       21,560 500 2,040   
Prop. 116
Existing 500 500 500
Change 41 41 41
Proposed 541  541       
CCJPA Revenue Credits

  541  

Existing 500 500 500
Change 0
Proposed 500  500      500     
STIP-IIP Proposed
Existing 1,060 1,060 1,060
Change 0
Proposed 1,060   1,060      
STIP-RIP Proposed

  1,060  

Existing 4,225 4,225 4,225
Change (25) (25) (25)
Proposed 4,200   4,200     4,200     
Total
Existing 58,810 48,300 5,225 5,285     56,270 500 2,040   
Change 1,397 0 1,422 (25)     1,397 0 0   
Proposed 60,207 48,300 6,647 5,260   2,040     57,667 500
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EMERYVILLE 

Emeryville 
Amtrak 
Station 

To Sacramento 

To San Francisco / Oakland 

TCRP AMENDMENT TAA-06-19 
 

Location Map 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
TCRP #9.2:  
Capitol Corridor; Emeryville Station track and platform improvements. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
TCRP #9.4: 
Capitol Corridor; Oakland to San Jose intercity track improvements. 

 


